

Potter Architects

Architecture and Planning L.L.C.
410 Colonial Avenue • Union, NJ 07083-7347

MEMBER OF
AMERICAN INSTITUTE OF ARCHITECTS
NEWARK AND SUBURBAN CHAPTER
NATIONAL COUNCIL OF ARCHITECTURAL REG. BOARDS
R.O.C.A. INTERNATIONAL
REG. NJ, NY, PA, CT

Registered Architects

Licensed Professional Planners

Established 1932

Transmit To:

Mr. Thomas Wiggins
Supervisor Bldgs. & Grounds
Union Twp. Board of Education
2369 Morris Avenue
Union, NJ 07083

Project Info:

Boiler Replacements for Burnet MS
Morris Ave. & Caldwell Ave., Union, NJ
CHANGE ORDER #1

Project No: 12-070

Date: May 27, 2014

We are Transmitting:

- | | | | | |
|---|---|---|--|---|
| <input checked="" type="checkbox"/> Here with | <input checked="" type="checkbox"/> Originals | <input type="checkbox"/> Computer Media | <input type="checkbox"/> Shop Drawings | <input checked="" type="checkbox"/> Pick-Up |
| <input type="checkbox"/> Our | <input type="checkbox"/> Prints | <input type="checkbox"/> Project Manuals | <input type="checkbox"/> Payment Cert. | <input type="checkbox"/> Express Mail |
| <input type="checkbox"/> Your | <input type="checkbox"/> Copies | <input type="checkbox"/> Product Literature | <input checked="" type="checkbox"/> Change Order | <input type="checkbox"/> 1st Class Mail |

Sets	Type	Dwg No	Dated	Description
3	Original Documents		05/15/14	Change Order #1 (Refund of Unused Contingency)

Remarks: As Requested For Your Use For Filing For Approval
 As Required For Your Review For Bidding As Discussed

After fully executing this document, please distribute: Contractor, Architect and one for your files.

Silva's
Copy To: _____

TRP
Thomas R. Potter, A.I.A

If enclosures are not as noted, notify us at once

CHANGE ORDER

OWNER CONTRACTOR
 CONST MGR FIELD
 ARCHITECT OTHER

PROJECT: BOILER REPLACEMENTS
 Burnet Middle School
 Morris Ave. & Caldwell Ave.
 Union, NJ 07083

CHANGE ORDER NUMBER: # 1
 DATE: 05/15/14

CONTRACTOR: SILVA'S MECHANICAL SERVICES, INC.
 (Name, address) 171 Midland Ave.
 address) Kearny, NJ 07032

ARCHITECT'S PROJECT NO: 12-070

The Contract is changed as follows:

REFUND OF UNUSED CONTINGENCY - \$48,198.70

TOTAL <\$ 48,198.70>

Not valid until signed by the Owner, Architect and Contractor.

The original Owner's Contract Sum was \$456,500.00
 Net changes by previously authorized Change Orders \$ -0-
 The Contract Sum prior to this Change Order was \$456,500.00
 The Contract Sum will be (increased) (~~decreased~~) (unchanged) by this
 Change Order in the amount of <\$ 48,198.70>
 The new Contract Sum including this Change Order will be \$408,301.30
 The Contract Time will be (increased)(decreased)(unchanged) by (--) days
 The date of Substantial Completion as of the date of this Change Order therefore is: September 3, 2013

POTTER ARCHITECTS, L.L.C.
 Architect

SILVA'S MECHANICAL SERVICES, INC.
 Contractor

TOWNSHIP OF UNION
BOARD OF EDUCATION
 Owner

410 Colonial Ave.
 Address


171 Midland Ave.
 Address


2369 Morris Ave.
 Address

Union, NJ 07083

Kearny, NJ 07032

Union, NJ 07083

BY: 
 Thomas R. Potter, AIA, RA

BY: 

BY: _____

DATE: 5/15/14

DATE: 5/21/14

DATE: _____