

Potter Architects

Architecture and Planning L.L.C.
410 Colonial Avenue • Union, NJ 07083-7347

MEMBER OF
AMERICAN INSTITUTE OF ARCHITECTS
NEWARK AND SUBURBAN CHAPTER
NATIONAL COUNCIL OF ARCHITECTURAL REG. BOARDS
B.O.C.A. INTERNATIONAL
REG. NJ, NY, PA, CT

Registered Architects

Licensed Professional Planners

Established 1932

Transmit To:

Mr. Thomas Wiggins
Supervisor Bldgs. & Grounds
Union Twp. Board of Education
2369 Morris Avenue
Union, NJ 07083

Project Info:

Boiler Replacements for Burnet MS
Morris Ave. & Caldwell Ave., Union, NJ
CHANGE ORDER #2

Project No: 12-070

Date: Jul 28, 2014

We are Transmitting:

- | | | | | |
|---|---|---|--|--|
| <input checked="" type="checkbox"/> Here with | <input checked="" type="checkbox"/> Originals | <input type="checkbox"/> Computer Media | <input type="checkbox"/> Shop Drawings | <input type="checkbox"/> By Messenger |
| <input type="checkbox"/> Our | <input type="checkbox"/> Prints | <input type="checkbox"/> Project Manuals | <input type="checkbox"/> Payment Cert. | <input type="checkbox"/> Express Mail |
| <input type="checkbox"/> Your | <input type="checkbox"/> Copies | <input type="checkbox"/> Product Literature | <input type="checkbox"/> Change Order | <input checked="" type="checkbox"/> 1st Class Mail |

Sets	Type	Dwg No	Dated	Description
3	Original Documents		06/23/14	Change Order #2 (credit)

- Remarks: As Requested For Your Use For Filing For Approval
 As Required For Your Review For Bidding As Discussed

When fully executed, please distribute: Contractor / Architect / and one for your files.

Copy To:

TRP
Thomas R. Potter, A.I.A.

If enclosures are not as noted, notify us at once

CHANGE ORDER

OWNER CONTRACTOR
CONST MGR FIELD
ARCHITECT OTHER

PROJECT: BOILER REPLACEMENTS
Burnet Middle School
Morris Ave. & Caldwell Ave.
Union, NJ 07083

CHANGE ORDER NUMBER: # 2
DATE: 06/23/14

CONTRACTOR: SILVA'S MECHANICAL SERVICES, INC.
(Name, address) 171 Midland Ave.
Kearny, NJ 07032

ARCHITECT'S PROJECT NO: 12-070

The Contract is changed as follows:

*Extra work performed by Silvas –
Extend condensate return line and dismantle and clean the tunnel trap.
Labor and Material cost for the additional work is 2 men 2 days and 4" piping.
\$4,375.00*

*Credit-
Value of slabs in contract that were not installed.
\$4250.00*

*The extra work exceeds the credit.
Silvas agrees to an "even exchange" – change order balance of \$-0- agreed by all parties.*

TOTAL \$ -0-

Not valid until signed by the Owner, Architect and Contractor.


The original Owner's Contract Sum was \$456,500.00
Net changes by previously authorized Change Orders \$ 48,198.70>
The Contract Sum prior to this Change Order was \$408,301.30
The Contract Sum will be (increased) (decreased) (unchanged) by this
Change Order in the amount of \$ -0-
The new Contract Sum including this Change Order will be \$408,301.30
The Contract Time will be (increased)(decreased)(unchanged) by (--) days
The date of Substantial Completion as of the date of this Change Order therefore is: September 3, 2013

POTTER ARCHITECTS, L.L.C.
Architect
410 Colonial Ave.
Address
Union, NJ 07083

SILVA'S MECHANICAL SERVICES, INC.
Contractor
171 Midland Ave.
Address
Kearny, NJ 07032

TOWNSHIP OF UNION
BOARD OF EDUCATION
Owner
2369 Morris Ave.
Address
Union, NJ 07083

BY: 
Thomas R. Potter, AIA, RA

BY: 

BY: _____

DATE: 

DATE: 7/25/14

DATE: _____