

Contractor
Field
Other

PROJECT: Union Twp. Board of Education
Addition & Alterations to Central 5 / Jefferson School
155 Hilton Avenue
Vauxhall, NJ 07088

DATE: 01/03/13

CONTRACTOR: Patock Construction Company
43 Gilbert Street North
Tinton Falls, NJ 07701

ARCHITECT'S PROJECT #: 07-008
CONTRACT DATE: 08/19/11

Changes in the Work shall be deducted from Owner's Contingency Reserve as follows:


A. Supply all labor and material to replace existing 'Girls' entrance roof. Credit for roof coating. This per PCO #022 Rev. 1 dated 08/27/12.	\$ 7,652.00
B. Supply all labor and material to weld rebar to existing concrete deck. This per PCO #024 Rev. 2 dated 09/28/12	\$ 1,690.00
C. Supply all labor and material install UV #13 in alternate location. This per PCO #027 Rev. 1 dated 10/27/12	\$ 1,876.00
D. Supply all labor and material required to remove existing roof structure for elevator. This per PCO #029 dated 11/12/12	\$ 1,815.00
E. Supply all labor and material to install additional wood roof blocking. This per PCO #030 dated 11/15/12	\$ 277.00
<hr/>	
TOTAL	\$ 13,310.00

(See attached Back-Up)


The original Owner's Contingency Reserve was...	\$1,017,957.00
Net changes by previously authorized Changes to Contingency...	\$ 264,444.00
The remaining Owner's Contingency Reserve prior to this Change was...	\$ 753,513.00
The Owner's Contingency Reserve will be decreased...	\$ 13,310.00
The remaining Owner's Contingency Reserve including this Change will be...	\$ 740,203.00
The Contract Time will be increased by...	0 days
The date of Substantial Completion as of the date of this Change therefore is:	17 June 2013.

Not valid until signed by the Owner, Architect and Contractor.


Agreed to by the Contractor:
Patock Construction Company
43 Gilbert Street North
Tinton Falls, NJ 07701

By:  Date: 1/22/13
Mr. Todd Maklary

Recommended by the Construction Consultant:
Union Township Board of Education
2369 Morris Avenue
Union, NJ 07083

By:  Date: 01/22/13
Mr. Paul Fariello

Approved by the Architect:
Potter Architects, LLC
410 Colonial Avenue
Union, NJ 07083

By:  Date: 1/31/13
Mr. Thomas R. Potter, AIA

Authorized by the Owner:
Union Township Board of Education
2369 Morris Avenue
Union, NJ 07083

By: _____ Date: _____
Mr. James Damato