

CONTINGENCY CHANGE

OWNER CONTRACTOR
CONST MGR FIELD
ARCHITECT OTHER

PROJECT: BOILER REPLACEMENTS
Burnet Middle School
Morris Ave. & Caldwell Ave.
Union, NJ 07083

CONTINGENCY CHANGE #: 1
DATE: 02/05/14

CONTRACTOR: SILVA'S MECHANICAL SERVICES, INC.
171 Midland Ave.
Kearny, NJ 07032

ARCHITECT'S PROJECT #: 12-070

Changes in the Work shall be deducted from Owner's Contingency Reserve as follows:

Furnish and Install Two (2) Traps \$ 6,801.30
(See Back-up attached - 1/28/13 Silva's Quote)

Not valid until signed by the Owner, Architect and Contractor.

The original Owner's Contingency Reserve was \$ 55,000.00
Net changes by previously authorized Changes to Contingency \$ -0-
The remaining Owner's Contingency Reserve prior to this Change was \$ 55,000.00
The Owner's Contingency Reserve will be (increased) (decreased) \$ 6,801.30
The remaining Owner's Contingency Reserve including this Change will be \$ 49,198,70
The Contract Time will be (increased)(decreased)(unchanged) by seven (7) days
The date of Substantial Completion as of the date of this Change therefore is: September 3, 2013.

POTTER ARCHITECTS, L.L.C.
Architect

SILVA'S MECHANICAL SERVICES, INC.
Contractor

TOWNSHIP OF UNION
BOARD OF EDUCATION
Owner

410 Colonial Ave.
Address


171 Midland Ave.
Address


2369 Morris Ave.
Address

Union, NJ 07083

Kearny, NJ 07032

Union, NJ 07083

BY: 
Thomas R. Potter, AIA, R.A.

BY: 

BY: _____

DATE: 2/6/14

DATE: 2-7-14

DATE: _____



Silva's Mechanical Services, Inc.

MECHANICAL CONTRACTORS • BOILER/BURNER INSTALLATION & REPAIRS • GAS PIPING

171 MIDLAND AVENUE • KEARNEY, N.J. 07032 • TEL: (201) 246-9692 • FAX: (201) 246-9603

CHANGE ORDER APPLICATION

Date: 1/28/2014

Change Order #1

Requested By: Union B.O.E.

Project #: 12/070 Boiler Replacement at Burrell School

Description of Material: Furnish and install two (2) #15 F&T traps with strainers and isolation valves on two (2) condensate return lines and reconnect into common return.

Cost of Work:

Labor 2 men 12 hours	\$3,000.00
Material	\$3,183.00
Total	\$6,183.00
10% Profit	\$ 618.30
Total	\$6,801.30

Submitted By:

Lawrence Sobel
Lawrence Sobel

Date:

1/28/14

Approved By:

Date:

Comments:

LARRY FOUND (2) 3" CONDENSATE PIPING WITH NO TRAPS, SILVA MEN. STRONGLY SUGGESTS TRAP + TRAP (2) TRAPS GET INSTALLED. THIS IS A FAIR NUMBER. DEL LA 2-4-14